



Stocklake Link Road (urban) Highway Improvement Scheme

Buckinghamshire
Thames Valley LOCAL ENTERPRISE
PARTNERSHIP
THE ENTREPRENEURIAL HEART OF BRITAIN

Bulletin # 01 4th November 2015

Stocklake Link Road (urban) Highway Improvement Scheme – Completion of Tree Removal and Vegetation Clearance works

Further to my previous correspondence dated 25th September 2015, this bulletin provides an update on progress to date on the project.

The tree removal and vegetation clearance works are now complete and the specialist tree contractor, P R Newson, has cleared the site. As requested by the residents of Stocklake during public consultation, new trees will be planted both on and off site at a level required to mitigate the loss of existing tree/vegetation cover. In this regard, we have a comprehensive landscaping design for Stocklake with trees to be replanted and a great improvement to the overall look and feel of the area. The landscaping works are integral to the overall design of Stocklake and will take place in the last phase of works in about 12 months' time.

See Landscape Plan in Related Documents section (SLR(u) Information Event Panel 2; Panel 4) on the scheme webpages at www.buckscc.gov.uk/aylesburyeast



View of the cleared area from the Park Street end of Stocklake Link Road



Stocklake Link Road (urban)

Highway Improvement Scheme

Buckinghamshire
Thames Valley LOCAL ENTERPRISE
PARTNERSHIP
THE ENTREPRENEURIAL HEART OF BRITAIN

The completion of the tree felling and vegetation clearance works coincides with the conclusion of a robust tendering process to appoint a contractor who will deliver the main works. We expect that a contractor will be appointed in the third week of November after the results of the tendering process have been presented to the Board of the BTVLEP who, along with Buckinghamshire County Council, are joint funders of the Stocklake Link Road project. In this regard, there will be a delay in the commencement of main works on site which we had projected to start on the 9th of November. We will provide good advanced notice of the start of main works as well as provide greater detail around arrangements which may affect residents and businesses.



View of the cleared area from the Douglas Road end of Stocklake Link Road

We will continue to update you regularly about the scheme via email during the construction period (i.e. from November 2015 for up to 12 months). Please view our scheme webpages at <http://www.buckscc.gov.uk/aylesburyeast>

If you have a specific question about the Stocklake Link Road works, contact Akin Soetan, Lead Project Officer, on 01296 531395 or asoetan@buckscc.gov.uk

Akin Soetan
Lead Project Officer
Buckinghamshire County Council

<http://www.buckscc.gov.uk/aylesburyeast>