



# Stocklake Link Road (urban)

## Highway Improvement Scheme

### Bulletin # 06

24th March 2016

Dear Residents and Businesses,

You will have noticed a lot of activities on the Stocklake site and at the site compound over the last few weeks.

#### **Works done** (see attached Phasing Plan for a map of the sections)

In Section 1 (close to the Citroen Garage) the demolition of the old structure has been completed as have the asbestos removal works. The underground tanks have also been removed and excavation of the section is almost complete. Geogrid and subbase laying for the section has started and is 20% complete.

In Section 3, the main road box excavation works have been completed. Additional excavation was done in areas with poor ground and tree roots. Placement and compaction of road stone in the section is 60% complete, using 70% recycled aggregate. The final layer will be put in place after kerb installation. Drainage works have commenced with excavation for attenuation tanks underway and the construction of catchpit and filter drains.



Road stone – Section 3

#### **Works due**

Works in Section 2 (area covering the entrance to Stocklake Park School and Primrose Lodge) are

due to start from the 25<sup>th</sup> of March and will continue over the Easter holidays while school is out. Temporary access has been agreed and provided for Primrose Lodge care home. Work on site will be fully supervised as normal during this period and necessary notifications to Road Management and Street Works have been made to cover this period.

Works in Section 4 at the east end of the site will start on 4<sup>th</sup> of April. Two-way temporary signals will be used in daytime, off peak periods (0930hrs-1530hrs) from 4<sup>th</sup> April to 13<sup>th</sup> May. Expect delays during this period. There will be night time closures from 16<sup>th</sup> – 19<sup>th</sup> May (1900hrs-0600hrs) for planing and surfacing works.

### **MP visits site**

Aylesbury MP David Lidlington visited the Stocklake site on 14<sup>th</sup> March 2016. He was hosted by Richard Harrington, Chief Executive of the Buckinghamshire Thames Valley Local Enterprise Partnership which is funding the scheme. County Councillors Mark Shaw (Cabinet Member for Transportation), Paul Irwin, (Dep. Cabinet Member for Transportation) and Phil Gomm, (Local Member for East Aylesbury) were present at the event. Project Executive Ian McGowan briefed the MP on the strategic importance of Stocklake Link Road Highway Improvement Scheme and the benefits to residents, local businesses and road users. The MP visited Section 1 where a photo op session was conducted.



Aylesbury MP David Lidlington with County Councillors Mark Shaw, Paul Irwin and Phil Gomm, and Richard Harrington BTVLEP at the Stocklake site



# Stocklake Link Road (urban)

## Highway Improvement Scheme

### Site Emergency Contacts

In the event of an incident or emergency please contact;

**Site Agent Kane Kelly, North Midland Construction PLC – 07528 981850**

**Project Manager Akin Soetan, Buckinghamshire County Council – 01296 531395**

Please contact your local representative, Councillor Phil Gomm at [pgomm@buckscc.gov.uk](mailto:pgomm@buckscc.gov.uk) for more information about Stocklake Link Road and developments in the East of Aylesbury.

Please view our scheme webpages at <http://www.buckscc.gov.uk/aylesburyeast> . We will also be using Twitter **#aylesburyeast**

**In the event of an incident or emergency out of normal hours, please call Transport for Buckinghamshire on 0845 2302882.**

Thank you for your cooperation during the construction.

Happy Easter,

*Akin Soetan*

**Akin Soetan**  
Lead Project Officer  
Buckinghamshire County Council